
NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

October 2, 2001

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 29 (September 2001)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "site") during September 2001.

]. Actions Taken During Previous Month to Comply with the Consent Decree;

• On September 7, 2001, the Group's project coordinator issued a voluntary progress
report to EPA.

• On September 14, 2001, Mr. Rich Wood, ENTACT, Inc.'s ("ENTACT") project
manager, provided a letter to EPA's project manager regarding ENTACT's anticipated
remobilization schedule to the site to complete remedial activities at the remaining four
residential lots (two single-lot addresses and one double-lot address). At that time,
ENTACT anticipated that remobilization would occur during the week of September
24, 2001, subject to ENTACTs ability to contact property owners, obtain access
agreements, and complete preparatory activities.

• On September 27, 2001, ENTACT issued a letter to EPA to provide an update of
ENTACT's efforts to contact property owners and secure access for remedial activities.
ENTACT's letter noted that two property owners had been contacted, efforts to contact
the third property owner were unsuccessful, and one of the homeowners currently had
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contractors working inside and outside of his property. As a result, ENTACT indicated
that remobilization to the site was rescheduled to the week of October 15, 2001 subject
to ENTACT's ability to contact the third property owner and secure access.

• On September 28, 2001, the Group's project coordinator submitted a letter to EPA to
provide a copy of page 15 of the Groundwater Monitoring Plan which had been revised
by ARCADIS Geraghty & Miller to address EPA's August 16, 2001 comments.

2. Summary of Data and/or Results of Sampling and Tests Received:

• Not applicable for this reporting period.

3. Work Plans. Plans, and Other Dcliverables Completed and Submitted to EPA During
the Previous Month;

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

• At the present time, the Group anticipates that ENTACT will remobilize to the site
during the week of October 15, 2001 to complete the remaining remedial activities at
the residential lots. ENTACT will advise EPA to confirm its schedule for remobilizing
to the site as soon all property owners have been contacted and access agreements have
been finalized.

• Following discussion with EPA, the Group will advise EPA regarding the schedule for
groundwater monitoring activities at the site.

• ENTACT will continue efforts to prepare a revised Operation and Maintenance Plan to
address EPA's comments and to expand the Operation and Maintenance Plan to include
operation and maintenance activities for off-site areas.

• ENTACT will complete the "Final Remedial Report" for the Residential Areas and
Remote Fill Locations to address EPA's January 22, 2001 comments as soon as
remedial activities are completed at the site. The revised pages to the "Final Remedial
Report" for the Residential Areas and Remote Fill Locations will be submitted to EPA
after the remaining remedial activities are completed at the site.
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5. Problems Encountered. Anticipated Problems. Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• As noted above, ENTACT was unable to contact one of the three residential property
owners and secure access for remedial activities. ENTACT will continue in its efforts to
contact the property owner and obtain access for remedial activities.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

• As noted above, ENTACT submitted a letter to EPA on September 27, 2001 with a
revised schedule for remediation of the remaining residential lots.

• A revision to page 15 of the Groundwater Monitoring Plan, prepared by ARCADIS
Geraghty & Miller, was submitted to EPA by the Group's project coordinator on
September 28, 2001.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period;

• Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

JUDl_,

Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Tim Healy - ENTACT, Inc. (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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